
WOLFE COUNTY PROJECT DEVELOPMENT BOARD MINUTES 
August 5, 2010 

 

 

The Wolfe County Project Development Board (WCPDB) met in 

regular session at the UK Extension Office in Campton, Ky. 

on Thursday, August 5, 2010 at 2:00 PM.  In the absence of 

Chairman, Raymond Hurst, meeting was called to order by 

Vice-Chairman, Kenny Proffit.  

 

The following members were in attendance: 

Circuit Judge Frank Fletcher 

Circuit Clerk Debbie Sparks 

State Bar Association Representative Gary Rose 

Director of AOC Representative Jim Lacy 

Citizen at Large Emma Jean Beasley 

District Judge Kenny Profitt 

 

Members absent from meeting were: 

Judge Executive Raymond Hurst 

Magistrate Garrett Denniston  

 

Others in attendance were: 

Billy Lane and Grayson Smith representing 

     Codell Construction 

Monica Sumner, Brandstetter Carroll, Inc. 

Willie Griffith, Hinkle Construction 

Brian Wells, The Wells Group 

R.Finley Messick, Ky. Ready Mixed Concrete Assn. 

Wesley McKinney, Licking Valley RECC 

 

Motion was made by Jim Lacy and seconded by Debbie Sparks 

to approve the minutes of the July 8, 2010 meeting as 

presented.  Motion passed by unanimous vote. 

 

Debbie Sparks advised that Schaffer property is set for a 

jury trial on October 18, 2010 at 9:00 AM at the Wolfe 

County Courthouse.  All checks have been disbursed for 

property acquisition, with the exception of the Schaffer 

property, for which the court appointed appraiser’s 

valuation amount of $55,000.00 is being held in escrow.    

A statement was made it is rumored Mrs. Schaffer may be 

willing to sell her entire property, including the house. 

 

Billy Lane presented board members with a handout on the 

construction schedule of project.  According to this 

handout, the project is 18 days behind schedule, five days 

being due to inclement weather and 13 days due to soil 

remediation work.  He stated when schedule is submitted for 

a change order, the project should then be on schedule.  

Soil remediation has been finished and they are now ready 



to process a change order.  This will be submitted to AOC 

for approval and back to board at next meeting.  

Anticipated completion date will change every month as the 

report is updated.   

 

He stated foundation system was completed according to 

engineer’s standards; therefore, there should be no problem 

with the building settling or cracking.  They are now ready 

for the steel, plumber is working, and geo-thermal wells 

are ready.   

 

Monica addressed the emergency egress issue and advised 

that AOC and KHBC have not yet come up with a resolution.  

KHBC has a conflict with life safety code and AOC has a 

problem with the dramatic change to security functions.  

There will have to be a compromise between the two agencies 

in order to resolve this problem. 

 

Billy Lane is obtaining prices on the request for ceiling 

fans.  Board will be informed when these are received. 

 

Monica stated all parties involved in the re-location of 

utility lines have been in communication regarding a 

solution for the issue.  Presently, the solution is to make 

an adjustment to the line location by setting a utility 

pole on the board property and a guy wire on the other 

property.  Easement issue would not be necessary.   Prices 

on change orders will be gotten when decision is made as to 

final resolution. 

 

Wesley McKinney with LVRECC advised the board the cheapest 

and best way to resolve the issue is per the attached 

drawing that was staked on 2-2-2010 by Mr. McKinney showing 

pole locations.  He stated the estimated cost for the 

electric company is $10,486.94 (copy attached).  Money for 

this cost was included in the bond sale.  The required 

easement form to obtain signatures was given to Mr. Hurst.  

Easement forms have also been given to building 

contractors. 

 

Motion made by Gary Rose and seconded by Jim Lacy to accept 

the pole re-location as proposed by LVRECC (drawing 

attached).  Executive committee is authorized to go with 

the proposal, at a cost not to exceed $10,500.00, provided 

required easements are obtained.  Motion passed by 

unanimous vote. 

 

Motion made by Gary Rose and seconded by Emma Jean Beasley 

that utility relocation regarding the pole setting at the 

Farm Bureau property, pursuant to the plans as presented on 

attachment, be completed provided permission can be 



obtained from Farm Bureau.  Motion passed by unanimous 

vote. 

 

After much discussion by Willie Griffith and Finley Messick 

regarding the pros and cons of asphalt versus concrete for 

the parking lot, there was no decision made by the board as 

to which they wish to use.  Debbie Sparks questioned why 

this issue was being discussed since the board has already 

voted to use concrete.   

 

No bills were presented for payment, since a representative 

of AOC was not present at meeting. 

 

Frank Fletcher made motion, seconded by Gary Rose, for 

executive board to pay outstanding bills after AOC approval 

and provide copy of bills paid for attachment to these 

minutes.  Motion passed by unanimous vote.  

 

Motion made by Frank Fletcher and seconded by Jim Lacy to 

adjourn meeting.  Motion passed by unanimous vote. 

 

Respectfully Submitted this 5th day of August, 2010.  

 

 

 

 

 

/s/ SHIRLEY L. HALCOMB 

Shirley L. Halcomb, Secretary 

Wolfe County Project Development Board 

 


